Next Steps

2011: Sep, Oct, Nov, Dec
2012: Jan, Feb, Mar, Apr, May, Jun, Jul, Aug, Sep, Oct

Conceptual Design

- Refinements to minimize impacts
- Determine arterial improvements
- Determine ROW requirements
- Phasing consideration
- Final concept design plans

EA Documentation

Prepare Draft EA

- Resource Evaluation
- Traffic
- Access
- Safety
- Ped/Bike
- Water Quality/ Drainage
- Noise
- Utilities
- Haz Mat
- Air Quality

- Agency review of EA
- Prepare Final EA

Approvals

- FHWA decision document finalized*

* Finding of No Significant Impact, if appropriate

Public & Agency Process

- Three Technical Committee meetings
- Three Executive Committee meetings
- Stakeholder and Agency Coordination meetings
- Ongoing communication via project update email blasts
- News release, newsletter and postcard prior to final public meeting
- Continual project website updates & comment forum

- 30 day public review of Draft EA
- Third and final public meeting